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STAFF REPORT 

RESOLUTION APPROVING AMENDMENT NO. 1 TO THE PROFESSIONAL SERVICES 
AGREEMENT WITH GARAVAGLIA ARCHITECTURE, INC. FOR ARCHITECTURAL 
AND ENGINEERING SERVICES IN AN AMOUNT NOT TO EXCEED $40,100 FOR THE 
EMMETT HOUSE RELOCATION PROJECT, CITY CONTRACT NUMBER 478 

   

 
Honorable Chair and Board Members:  
 
Summary 
The Emmett House approval process has required a significant amount of additional 
architectural, engineering and landscaping design services that were not part of the original 
scope of services. There were significant modifications requested by the Planning Commission 
and the City requested separate bid documents to relocate the house and additional construction 
cost estimates at the Design Development Phase with updates at the conclusion of contract 
documents. 
 
Background 
In November 2004, City Council gave staff direction to convert the Emmett House into two 
residential units. The Redevelopment Agency Board gave staff previous direction to relocate the 
Emmett House structure from its current location near the southwest corner of Ralston Avenue 
and El Camino Real to the northwest corner of Sixth Avenue and O’Neill Avenue. 
 
The responsibility of the overall Emmett House project was divided into two segments in 
January 2006. The responsibility of the entitlement process was assigned to the Community 
Development Department. The responsibility of the roadway vacation, the physical relocation of 
the Emmett House, and the reconstruction of the house into two residential units with 
landscaping were assigned to the Public Works Department. 
 
On September 12, 2006, by Resolution Number 435, the Redevelopment Agency approved the 
award of contract to Garavaglia Architecture, Inc. for architectural and engineering services for 
the relocation and rehabilitation of the Emmett House in an amount not to exceed $123,900 and 
approved a contingency in an amount not to exceed $12,400 for the Emmett House Relocation 
Project, City Contract Number 478. 
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Discussion
The Emmett House went through an extensive review process by the Planning Commission who 
requested several site plan design modifications that were not anticipated in the original scope of 
services. In addition, there was a far more significant effort than in the original scope of services  
in processing the project applications through the Planning Commission and the City Council. 
The total for this additional work is $22,600. 
 
The City decided to split the project into several phases. The first phase was the physical 
relocation of the Emmett House to 1000 O’Neill and build the foundation for the house. The 
second phase was the remodeling of the house into two dwelling units. The contract documents 
for the two separate phases was not in the original scope of services. The cost for this additional 
work is $2,000. 
 
The City also requested cost estimates as part of the Design Development Phase of the project 
with updates at the conclusion of contract documents. This was not in the original scope of 
services. The total for this work is $15,500. 
 
General Plan/Vision Statement 
No impact. 
 
Fiscal Impact
The cost for additional architectural, engineering and landscaping work for Amendment No. 1 is 
 $40,100 bringing the total cost to date for this project to $164,000. The funds are available in 
Account Number 822-4633-9519-9020. 
 
Public Contact 
Posting of RDA Agenda. 
  
Recommendation
Staff recommends that the Redevelopment Agency approve Amendment No. 1 to the 
Professional Services Agreement with Garavaglia Architecture, Inc. for additional architectural 
and engineering services for the relocation and rehabilitation of the Emmett House in an amount 
not to exceed $40,100, Emmett House Relocation Project, City Contract Number 478. 
   
Alternatives
1. Take no action 
2. Refer back to staff for additional information 
3. Deny approval 
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Attachments
A. Resolution 
B. Scope of Services – RDA only 
 
 
Respectfully submitted, 
 
 
 
__________________________                 ______________________ 
Raymond E. Davis III PE, PTOE                 Jack R. Crist 
Public Works Director                 Executive Director  
595-7459                                       
rdavis@belmont.gov 
 
 
 
Staff Contact: 
Ray Davis, Public Works Director 
595-7459  
rdavis@belmont.gov 



REDEVELOPMENT AGENCY RESOLUTION NO. _____ 
 

RESOLUTION APPROVING AMENDMENT NO. 1 TO THE PROFESSIONAL 
SERVICES AGREEMENT WITH GARAVAGLIA ARCHITECTURE, INC. FOR 

ARCHITECTURAL AND ENGINEERING SERVICES IN AN AMOUNT NOT TO 
EXCEED $40,100 FOR THE EMMETT HOUSE RELOCATION PROJECT,  

CITY CONTRACT NUMBER 478 
 
WHEREAS, in November 2004, the Redevelopment Agency Board gave staff direction to 
relocate the Emmett House structure from its current location near the southwest corner of 
Ralston Avenue and El Camino Real to the northwest corner of Sixth Avenue and O’Neill 
Avenue; and, 
 
WHEREAS, on September 12, 2006, Resolution Number 435, the Redevelopment Agency 
approved the award of contract to Garavaglia Architecture, Inc. for architectural and engineering 
services for the relocation and rehabilitation of the Emmett House in an amount not to exceed 
$123,900 and approved a construction contingency in an amount not to exceed $12,400, Emmett 
House Relocation, Project City; and,  
 
WHEREAS, it took far more effort than in the original scope of services in processing the 
project applications through the Planning Commission and the City Council; and, 
 
WHEREAS, the contract documents for the two separate phases was not in the original scope of 
services; and, 
 
WHEREAS, the City requested cost estimates as part of the Design Development Phase with 
updates; and, 
 
WHEREAS, the additional architectural, engineering and landscaping work for Amendment 
No.1 is $40,100 bringing the total cost to date for this project to $164,000; and, 
 
WHEREAS, the funds are available in Account Number 822-4633-9519-9020. 
 
NOW, THEREFORE, BE IT RESOLVED that the Redevelopment Agency of the City of 
Belmont approves Amendment No. 1 to the Professional Services Agreement with Garavaglia 
Architecture, Inc. for architectural and engineering services for the relocation and rehabilitation 
of the Emmett House in an amount not to exceed $40,100 for the Emmett House Relocation 
Project, City Contract Number 478. 
 
*   *   *  *   *   *   *   *    *  *   *   *  *   *   *   *   *    *  *   *   *  *   *   *   *   *    *   *   *  *   *   



 
I hereby certify that the foregoing Resolution was duly and regularly passed and adopted by the 
Redevelopment Agency of the City of Belmont at a regular meeting thereof held on October 9, 
2007 by the following vote: 
 
AYES, DIRECTORS:   
 
NOES, DIRECTORS:   
 
ABSTAIN, DIRECTORS:   
 
ABSENT, DIRECTORS:   

 
 

  
Secretary, Redevelopment Agency 

APPROVED: 
 
  
Chair, Redevelopment Agency 
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